12 MONTH LOOK-AHEAD BY DISTRICT AND ADVERTISE AS OF JANUARY 07, 2020

Portland

' . o Road'way Bridge Capital PARED PA&ED Propos'ed Aggregate Asphalt ' Bar ' Imported Cement Roadw'ay Structural | Structural
Project ID Dist EA County | Route Work Description Bkpm | Ahpm Capital . .. Percent Advertise Concrete | Reinforcing | Borrow Excavation | Concrete Steel
. Estimate Finish Date Base (CY) Concrete
Estimate Complete Date (tons) Steel (Ibs) (CyY) (V) (CY) (cy) (Ibs)
0100020444 | 01 | 0B0O90O DN 101 | REPLACE BRIDGE 8.2 8.7 $8,442,000 | $13,432,000 | 07/05/2018 100 01/27/2020 100 1000 430000 130 0 500 1381 950000
0112000156 | 01 | 0B620 | HUM 101 | ADA CURB 75.1 | 77.4 $4,099,000 S0 | 02/01/2019 100 04/13/2020 40 677 0 0 0 543 0 0
RETURNS/RAMPS
UPGRADES
0112000285 | 01 | 0C450 MEN 101 | REHAB SAFETY 58.9 | 82.5 $1,217,000 | $10,743,000 | 06/05/2018 100 07/15/2020
ROADSIDE REST AREA
0112000300 | 01 | 0OC550 MEN 001 | INSTALL MBGR 41.8 | 42.3 $2,934,000 S0 | 03/17/2019 100 07/27/2020 2760 3250 0 240 0 5890 0 0
0113000009 | 01 | OC570 | HUM 101 | ROADWAY REHAB 69.8 | 75.2 $23,287,000 $44,000 | 02/13/2019 100 07/20/2020 806 38585 0 0 0 9550 0 0
0113000023 | 01 | 0Ce60 DN 101 | CRESCENT CITY ADA 256 | 274 $6,165,000 $60,000 | 06/27/2018 100 07/20/2020 1795 485 0 0 0 816 0 0
0113000109 | 01 | OA120 | HUM 096 | BRIDGE SEISMIC 0.24 | 37.25 $1,323,000 $2,740,000 | 04/26/2019 100 03/16/2020 0 0 3130 0 0 0 23 42520
RETROFIT
0113000122 | 01 | OEO80 LAK VAR | BRIDGE RAIL 0 0 $963,000 $429,000 | 06/24/2019 100 07/01/2020 30 200 0 0 0 20 0 0
REPLACEMENT
0114000065 | 01 | 36601 | HUM 255 | Eur-Arc Corridor 6 7.6 $16,850,000 S0 | 01/10/2017 100 04/11/2020
HUM-255 Mitigation
0114000117 | 01 | OE650 | HUM 101 | CURVE 88.3 | 88.3 $3,750,000 S0 | 06/01/2018 100 02/01/2020 3823 2604 0 7513 0 5412 0 14600
IMPROVEMENT
0115000003 | 01 | OE720 LAK 029 | WIDEN SHOULDER 12.7 | 145 $12,662,000 S0 | 01/31/2019 100 04/13/2020 4860 2480 109120 30400
0115000048 | 01 | OE940 MEN 001 | RECONSTRUCT 42.3 | 425 $932,000 S0 | 03/18/2019 100 07/27/2020 38 650 0 38 0 170 0 0
DRAINAGE
0115000094 | 01 | OF240 DN 101 | EXTEND LEFT TURN 5.1 5.6 $1,691,000 S0 | 03/25/2020 0 11/23/2020
POCKET
0115000108 | 01 | OF310 DN 101 | FISH PASSAGE 39.8 | 39.8 $3,096,000 $1,897,000 | 01/15/2019 100 02/14/2020 100 200 34856 0 0 3000 224 0
MITIGATION
0116000005 | 01 | OF430 DN 199 | UPGRADE TUNNEL 33,5 | 339 $797,000 $4,004,000 | 06/03/2019 100 11/27/2020
LIGHTING
0116000008 | 01 | OF440 MEN 001 | CAPM 0 15 $13,221,000 S0 | 12/28/2018 100 02/24/2020 128 589 0 0 0 256 0 0
0116000010 | 01 | OF460 | HUM 299 | WIDEN SHOULDERS & | 20.5 | 30.2 $6,313,000 SO | 04/03/2019 100 06/01/2020 4200 4700 0 3100 0 6300 0 2100
INSTALL RUMBLE
STRIPS
0116000011 | 01 | OF470 | HUM 299 | WIDEN SHOULDERS & | 30.7 | 37.7 $10,015,000 $313,000 | 05/03/2019 100 07/01/2020 5647 3076 0 0 0 5885 0 0
INSTALL RUMBLE
STRIPS
0116000013 | 01 | OF490 LAK 020 | REHAB BRIDGE 5.8 5.8 $3,689,000 SO | 12/17/2018 100 06/01/2020
0116000018 | 01 | OF530 | HUM 200 | PERMIT 2.7 2.7 $2,002,000 $2,167,000 | 09/27/2019 100 06/01/2020 2500 1440 15300 900 0 2600 142 0
REQUIREMENTS FOR
BRIDGES
0116000044 | 01 | OF680 | HUM 299 | WIDEN SHOULDERS 38.9 | 39.5 $2,620,000 S0 | 06/28/2019 100 09/01/2020 790 600 0 0 0 6600 0 0
0116000118 | 01 | 0GO50 VAR VAR | REPLACE CURVE 0 0 $1,508,000 SO | 04/03/2019 100 02/01/2020 0 0 0 0 0 0 0 0
WARNING SIGNS
0116000128 | 01 | 0G130 DN 199 | SAFETY 10.2 | 10.7 $1,638,000 S0 | 11/30/2018 100 02/10/2020 98 567 0 0 0 186 0 0
IMPROVEMENTS
0116000170 | 01 | 0G330 LAK 020 | WIDEN SHOULDERS 5.1 5.8 $8,059,000 SO | 04/03/2019 100 09/10/2020 63700
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12 MONTH LOOK-AHEAD BY DISTRICT AND ADVERTISE AS OF JANUARY 07, 2020

Portland

' . o Road'way Bridge Capital PARED PA&ED Propos'ed Aggregate Asphalt ' Bar ' Imported Cement Roadw'ay Structural | Structural
Project ID Dist EA County | Route Work Description Bkpm | Ahpm Capital . .. Percent Advertise Concrete | Reinforcing | Borrow Excavation | Concrete Steel
. Estimate Finish Date Base (CY) Concrete
Estimate Complete Date (tons) Steel (Ibs) (CyY) (V) (CY) (cy) (Ibs)
0116000188 | 01 | 0G430 | MEN 020 | WIDEN SHOULDERS 24.7 | 24.9 $1,971,000 S0 | 02/20/2019 100 06/01/2020 665 874 0 0 0 16500 0 139
0117000013 | 01 | 0G510 | HUM 101 | PLACE HFST, RUMBLE | 87.8 | 91.5 $1,308,000 SO | 04/30/2019 100 02/01/2020 0 546 1703 0 0 0 7 0
STRIPS & MGS
0119000016 | 01 | 48801 DN 199 | REHAB CULVERTS 6.55 | 36.3 $2,393,000 S0 | 02/01/2019 100 07/01/2020 0 0 0 0 0 0 0 0
0119000070 | 01 | OEOO1 | HUM 101 | MITIGATION 84.4 | 84.8 $241,000 S0 | 01/10/2017 100 04/11/2020
0119000071 | 01 | 0C971 | HUM 101 | MITIGATION 79.8 | 86.4 $989,000 S0 | 01/10/2017 100 04/11/2020
0119000072 | 01 | OF221 | HUM 101 | MITIGATION 79.9 | 86.1 $593,000 S0 | 01/10/2017 100 04/11/2020
0200020286 | 02 | 4EA450 VAR 299 | Roadway 0 0 $19,198,000 S0 | 01/18/2019 100 06/08/2020 65300 53300 64000 163 14600
Rehabiliation
0212000073 | 02 | 4F220 TRI 003 | BRIDGE 58.7 | 60.7 $5,057,000 $6,433,000 | 12/13/2018 100 09/14/2020
REPLACEMENT
0213000010 | 02 | 4F590 TEH 005 | Bridge Retrofit 254 | 254 $2,653,000 | $12,744,000 | 05/21/2018 100 04/13/2020 0 0 38718 0 200 0 258 59167
0214000013 | 02 | 4G440 SIS 003 | Bridge Rehabiliation 38 38.6 $3,194,000 $3,568,000 | 08/29/2019 100 11/23/2020
0214000023 | 02 | 4G530 | VAR VAR | Scour Preventive 0 0 $2,400,000 S0 | 03/27/2019 100 07/27/2020 1050
Maintenance
0214000025 | 02 | 4G560 TEH 036 | Drainage System 1.1 37 $2,525,000 S0 | 07/18/2018 100 01/13/2020 308 332 0 0 0 1541 7 400
Restoration
0214000027 | 02 | 4G580 SHA 005 | Install potable, 31 31.7 $721,000 $2,663,000 | 03/06/2018 100 02/10/2020 0 0 0 0 0 0 0 0
nonpotable and
waste water
improvement
0214000029 | 02 | 4G620 TRI 299 | Sewage Upgrade 3.56 | 3.56 $1,040,000 S0 | 06/03/2019 100 06/22/2020
0215000049 | 02 | OH540 TRI 003 | Drainage 304 | 57.9 $3,443,000 S0 | 11/01/2018 100 06/12/2020 533 0 3137 0 7 3207 70 0
rehabilitation
0215000050 | 02 | OH550 PLU 070 | Drainage 0.4 29.7 $2,525,000 SO | 08/31/2018 100 02/24/2020 545 575 0 0 0 3273 144 708
Rehabilitation
0215000051 | 02 | OH560 BUT 070 | Drainage 29.6 | 48.08 $2,128,000 SO | 08/31/2018 100 02/24/2020 367 392 0 0 0 2204 49 253
Rehabiliation
0215000105 | 02 | 1HOS0 SIS 096 | Drainage 32.2 | 82.7 $1,718,000 S0 | 03/28/2019 100 06/08/2020
Rehabilitation
0216000093 | 02 | 2HO50 TRI 036 | Curve Improvement 346 | 354 $6,135,000 S0 | 01/31/2019 100 04/13/2020 870 1500 0 0 0 136000 0 0
0216000114 | 02 | 2H130 SIS 005 | Rest Area Water 254 | 25.9 SO $1,663,000 | 11/21/2019 100 12/21/2020
System
0216000122 | 02 | 4E46U LAS 036 | Rehabilitate Roadway 6 14.6 $25,825,000 $3,611,000 | 05/25/2018 100 02/24/2020 53300 281
and Replace Bridge
0216000156 | 02 | 2H630 TEH 036 | Curve Improvement 26.6 | 27.6 $3,457,000 SO | 11/20/2018 100 04/20/2020
0217000045 | 02 | 2H990 SHA 044 | Improve curve 51.6 | 52.2 $2,850,000 S0 | 01/31/2019 100 04/13/2020 2615 4732 0 0 0 13600 5 0
0300000075 | 03 | OF250 YOL 080 | REHABILITATE 11.1 | 11.7 $9,339,000 | $15,314,000 | 09/28/2018 100 05/07/2020

BRIDGE
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0300001101

03

1F150

SAC

050

Construct Aux Lanes
on WB and EB US 50
in the City of Rancho
Cordova from the
Bradshaw Rd
Interchange to the
Mather Field Road
Interchange.

7.7

9.5

$7,813,000

S0

10/29/2019

100

11/01/2020

0300020600

03

1E050

PLA

080

CULVERT
REHABILITATION

31.5

36.89

$3,698,000

S0

09/01/2017

100

02/10/2020

0300020615

03

2F570

PLA

080

Replace bridges at
four locations.

46.3

63.5

$16,618,000

$22,532,000

04/17/2018

100

06/15/2020

0312000069

03

0F280

SAC

099

Bridge Replacement

7.1

9.4

$72,821,000

$88,377,000

05/20/2019

100

05/29/2020

0313000019

03

3F500

GLE

005

Pave beyond the gore
areas, install
vegetation control
under guardrail,
construct
Maintenance Vehicle
Pullouts (MVPs) and
trim trees and shrubs
to improve highway
worker safety

3.27

27.9

$1,753,000

S0

08/23/2019

100

11/16/2020

0313000033

03

3F560

YUB

020

Bridge scour
mitigation

0.1

0.1

$6,218,000

$18,163,000

01/25/2019

100

09/26/2020

0314000057

03

3F281

BUT

070

Passing lanes at
various locations.

5.6

8.8

$7,726,000

S0

10/19/2018

100

03/23/2020

0314000101

03

0F290

BUT

099

Replace and realign
scour-critical bridge.

14.9

15.67

$4,300,000

$3,110,000

03/08/2018

100

06/16/2020

10200

6600

11600

2000

8100

650

148300

0314000153

03

4F380

YUB

070

Widen shoulders and
improve clear
recovery zone

16.2

25.8

$71,230,000

S0

06/20/2019

100

08/01/2020

0314000161

03

4F420

GLE

005

Upgrade potable
water and
wastewater systems

14.6

14.6

$568,000

$5,092,000

03/15/2019

100

03/02/2020

0314000291

03

4F810

GLE

032

Upgrade/Install
Infrastructure,
including sidewalks,
curb ramps, cross
slopes, driveways,
etc.

0.9

$708,000

S0

06/19/2018

100

04/17/2020

0315000112

03

0H210

NEV

049

Rehabilitate drainage
systems

7.5

$2,064,000

S0

08/18/2019

100

12/14/2020

3 of 27




12 MONTH LOOK-AHEAD BY DISTRICT AND ADVERTISE AS OF JANUARY 07, 2020

Project ID

Dist

EA

County

Route

Work Description

Bkpm

Ahpm

Roadway
Capital
Estimate

Bridge Capital
Estimate

PA&ED
Finish Date

PA&ED
Percent
Complete

Proposed
Advertise
Date

Aggregate
Base (CY)

Asphalt
Concrete
(tons)

Bar
Reinforcing
Steel (lbs)

Imported
Borrow
(cy)

Portland
Cement
Concrete
(cY)

Roadway
Excavation
(cy)

Structural
Concrete
(cY)

Structural
Steel
(Ibs)

0315000145

03

0H330

BUT

099

Bridge rail upgrade at
six locations.

13.3

45.92

$2,738,000

$2,410,000

02/15/2018

100

01/21/2020

129.4

237.7

0

843

0

178

0315000174

03

0H460

PLA

080

Widen existing on-
ramp and structure
over Miners Ravine to
provide a standard
2+1 on-ramp. Work
involves earthwork,
structures work,
roadway work,
electrical work.

2.8

2.8

$4,221,000

$3,620,000

09/25/2019

100

06/11/2020

0315000202

03

0H520

ED

050

Install AWS in
Placerville, improve
communications and
install new TMS
elements.

80.4

$9,651,000

S0

09/01/2017

100

02/15/2020

0315000204

03

0H540

VAR

080

Install fiber optic
cable

$11,807,000

$30,000

06/15/2018

100

01/07/2020

0316000008

03

0H720

PLA

080

Upgrade MBGR to
current standards

1.6

66.5

$2,825,000

S0

02/19/2019

100

11/20/2020

0316000010

03

0H680

VAR

VAR

Upgrade crash
cushions and sand
barrel arrays to make
more durable.

$1,700,000

S0

08/19/2019

100

07/15/2020

0316000046

03

1HO010

NEV

080

Construct rockfall
wire mesh drapery,
flatten cut slope,
construct rockfall
barrier, rehab
drainage

28.3

28.7

$5,152,000

S0

11/20/2019

100

11/16/2020

0316000077

03

1H240

PLA

049

Realign roadway and
construct
roundabout.

2.22

2.35

$3,995,000

S0

05/06/2019

100

07/20/2020

0316000177

03

1H530

PLA

065

Wetland mitigation
bank.

19.5

19.46

$1,000,000

S0

03/16/2020

04/27/2020

0317000006

03

1H820

VAR

050

Install fiber optic
cable and wireless
communication
systems.

$4,770,000

S0

06/28/2019

100

11/09/2020

150

60

150

0317000008

03

1H840

NEV

080

Upgrade existing
MBGR to Concrete
Barrier.

10

31.7

$8,050,000

S0

09/28/2019

100

12/15/2020
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12 MONTH LOOK-AHEAD BY DISTRICT AND ADVERTISE AS OF JANUARY 07, 2020

Portland

Roadway Bridge Capital PARED PA&ED Proposed Aggregate Asphalt Bar Imported Cement Roadway | Structural | Structural
Project ID Dist EA County | Route Work Description Bkpm | Ahpm Capital . .. Percent Advertise Concrete | Reinforcing | Borrow Excavation | Concrete Steel
. Estimate Finish Date Base (CY) Concrete
Estimate Complete Date (tons) Steel (lbs) (cY) (V) (CY) (cY) (Ibs)
0317000010 | 03 | 1H860 BUT 099 | Install Traffic 29.3 | 37.8 $8,661,000 S0 | 08/12/2019 100 11/10/2020 200 200 0 20 60 700 0 0
Management System
(TMS) elements.
0317000011 | 03 | 1H870 YOL VAR | Upgrade MBGR to 0 0 $2,077,000 S0 | 08/15/2019 100 11/04/2020 0 0 0 0 0 0 0 0
current standards.
0317000044 | 03 | 2H000 NEV 080 | Reduce maintenance 29.5 | 29.7 $2,493,000 S0 | 04/17/2019 100 11/07/2020
worker exposure and
reduce rockfall
hazard to freeway
traffic at this cut
slope location.
0317000084 | 03 | 2H240 BUT 032 | Intersection 7.6 7.9 $2,200,000 S0 | 06/28/2019 100 08/01/2020
Improvements.
0317000114 | 03 | 2H460 YOL 084 | Permanent 13.3 | 15.7 $6,651,000 S0 | 02/01/2019 100 02/17/2020
restoration of
damaged pavement.
0317000153 | 03 | OH342 SAC 099 | Replace bridge deck 219 | 23.6 $3,135,000 $2,952,000 | 06/29/2017 100 04/22/2020
0317000166 | 03 | 2H630 BUT 162 | Construct turn 18.5 | 19.85 | $14,639,000 S0 | 02/05/2019 100 09/08/2020
pockets, widen
shoulders and clear
recovery zone.
0317000167 | 03 | 2H640 SAC VAR | Intersection 0 0 $4,751,000 S0 | 07/31/2018 100 02/26/2020 3515 6700 0 6629 0 5304 0 0
Improvements
0317000325 | 03 | 3H330 | VAR 050 | Improve 0 0 $31,601,000 SO | 08/13/2019 100 01/04/2021
communications and
install ITS elements.
0317000341 | 03 | 3H400 SIE 049 | Improve roadway 441 | 44.4 $1,693,000 S0 | 05/27/2019 100 04/03/2020 574 153 3190
cross slope and widen
shoulders
0318000001 | 03 | 3H450 ED 050 | Repair slipout 33.9 34 $4,770,000 $7,465,000 | 03/24/2019 100 04/30/2020
0318000003 | 03 | 3H470 ED 050 | Stabilize slope to 43.6 | 43.7 $1,700,000 S0 | 07/19/2019 100 01/13/2020
prevent further slide
activity.
0318000012 | 03 | 3H540 BUT 070 | Roadway Rehab and 46 47 $13,875,000 $7,431,000 | 01/13/2020 0 12/30/2020
Slope Stabilization.
0318000026 | 03 | 3H640 NEV 049 | Construct 2 2.5 $2,215,000 S0 | 06/03/2019 100 02/03/2020
acceleration lane
0318000027 | 03 | 3H650 NEV 049 | Improve safety by 8.3 8.7 $2,425,000 S0 | 11/02/2019 100 06/29/2020
constructing a two-
way left-turn lane and
8-foot shoulders
0318000039 | 03 | 3F282 VAR 070 | But/Yuba 70 Passing 0 0 $7,439,000 $7,480,000 | 02/03/2020 0 11/19/2020

Lanes (Segment 3
STIP)
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0318000054

03

3H720

BUT

070

Construct two-way
left turn lane/left-
turn pockets, widen
shoulders, provide
improved access for
bicyclists/pedestrians,
and establish
recovery area and
clear recovery zone of
20 ft.

5.6

8.8

$17,875,000

S0

10/19/2018

100

03/23/2020

0318000102

03

3H930

VAR

070

Install soft barrier,
construct a TWLTL
and upgrade to

current standards.

$14,256,000

$14,334,000

02/03/2020

11/19/2020

0318000176

03

4H100

SIE

049

Repair washout by
installation of
retaining structure
and RSP concrete
embankment.

9.19

24.7

$2,069,000

$9,000,000

06/01/2019

100

03/15/2020

0318000208

03

4F171

YOL

016

Pedestrian
improvements
including crosswalks,
curb bulb outs, and
improved lighting

27.5

28.3

$3,360,000

S0

06/29/2018

100

11/02/2020

470

120

300

120

430

350

0318000332

03

4H560

PLA

065

Install slope
stabilization and
erosion control
measures.

12.9

13.1

$978,000

S0

10/03/2019

100

06/04/2020

0400000429

04

16030

ALA

084

REPLACE BRIDGE

13

13.6

$16,205,000

$8,381,000

09/25/2017

100

08/14/2020

2300

1252065

2500

2500

1386

670

0400020007

04

0G680

SON

121

WIDEN FOR
STANDARD
SHOULDERS,
UPGRADE CURVES TO
STANDARD, AND
INSTALL RUMBLE
STRIPS.

3.4

6.5

$23,300,000

S0

12/19/2018

100

09/24/2020

0400020155

04

0A770

ALA

080

RECONFIGURE
INTERCHANGE AS
DOUBLE
ROUNDABOUT,
WIDEN GILMAN
STREET, AND
CONSTRUCT

6.4

6.7

$25,405,000

$14,161,000

06/28/2019

100

09/15/2020
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PEDESTRIAN
OVERCROSSING.

0400020582

04

1G910

ALA

185

UPGRADE EXISTING
CURB RAMPS AND
PEDESTRIAN
FACILITIES TO ADA
STANDARDS

3.25

4.94

$2,253,000

S0

03/05/2018

100

04/27/2020

0400020859

04

2G460

ALA

013

UPGRADE CURB
RAMPS AND REPAIR
SIDEWALKS TO MEET
ADA STANDARDS.

10.8

12.1

$4,278,000

S0

12/28/2018

100

09/22/2020

0412000044

04

3G444

SF

080

MAIN CABLE
INVESTIGATION

5.9

7.7

$2,000,000

$5,000,000

06/18/2013

100

06/18/2020

0412000064

04

3G364

CC

580

UPGRADE ELECTRICAL
SUBSTATIONS AT THE
RICHMOND-SAN
RAFAEL BRIDGE
(BRIDGE NUMBER 28-
100).

6.1

7.8

$6,700,000

S0

06/30/2013

100

06/01/2020

0412000074

04

3G474

CC

580

REMOVE TRAVELERS,
PAINT STRUCTURAL
STEEL &MISC.
STRUCTURAL STEEL
REAPIR.

6.1

7.8

$14,200,000

$114,000,000

07/03/2012

100

01/07/2020

0412000091

04

3G301

CC

680

REPLACE FOG HORNS,
RADAR BEACONS
AND NAVIGATIONAL
LIGHTS AT VARIOUS
TOLL BRIDGES

23.2

24.9

$7,700,000

S0

12/17/2013

100

05/01/2020

0412000159

04

26980

CC

242

PAVEMENT
REHABILITATION

1.6

$11,774,000

S0

05/15/2019

100

10/14/2020

0412000310

04

4G210

NAP

121

WIDEN ROADWAY AT
HUICHICA CREEK.

0.5

$7,455,000

$1,245,000

04/09/2018

100

09/14/2020

6360

15900

0412000312

04

0A537

SOL

080

CONSTRUCT THE
CONNECTOR FROM 1I-
80 WESTBOUND TO I-
680 SOUTHBOUND.

121

13.5

$40,000,000

$44,500,000

10/25/2012

100

07/01/2020

0412000332

04

4G080

SOL

080

CONVERT EXISTING
HOV LANE TO EXPRES
LANE PM11.2/20.1 &
CONST NEW EXPRES
LANE PM 20.1/29.3

11.2

29.3

$101,000,000

$6,500,000

12/31/2015

100

05/07/2020

1520

73400

1309144

205000

6811

377633
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12 MONTH LOOK-AHEAD BY DISTRICT AND ADVERTISE AS OF JANUARY 07, 2020

Roadwa . . PA&ED Proposed Asphalt Bar Imported Portland Roadwa Structural | Structural
Project ID Dist EA County | Route Work Description Bkpm | Ahpm Capitaly Brldg(.e Capital .P.A&ED Percent Adv':rtise Aggregate Co:crete Reinforcing B:rrow Cement Excavati:n Concrete Steel
. Estimate Finish Date Base (CY) Concrete
Estimate Complete Date (tons) Steel (lbs) (cY) (V) (CY) (cY) (Ibs)
0413000080 | 04 | 4HO50 SON 012 | SCOUR MITIGATION 25.8 | 333 $11,298,000 $1,245,000 | 09/12/2018 100 09/14/2020
0414000003 | 04 | 0J470 ALA 013 | CROSSWALK SAFETY 0 0 $4,290,000 S0 | 06/29/2018 100 07/20/2020
ENHANCEMENTS.
0414000009 | 04 | 0J520 ALA 580 | REHABILITATE 8 8 $2,402,000 $636,000 | 12/29/2017 100 08/03/2020
WESTBOUND
STRUCTURE.
0414000010 | 04 | 0J530 ALA 880 | BRIDGE 11.3 | 123 $8,798,000 $3,448,000 | 03/07/2019 100 09/21/2020
REHABILITATION.
0414000013 | 04 | 0J560 SCL 101 | BRIDGE RAIL 0 0 $3,592,000 $9,678,000 | 10/05/2018 100 09/16/2020
UPGRADE AT 8
LOCATIONS.
0414000017 | 04 | 0J600 SOL 080 | BRIDGE 1.1 345 $1,786,000 $1,900,000 | 03/22/2019 100 01/06/2021
PREVENTATIVE
MAINTENANCE.
0414000019 | 04 | 0J620 ALA 680 | ROADWAY 12.4 | 21.9 | $108,353,000 $1,500,000 | 05/01/2019 100 10/13/2020
REHABILITATION.
0414000030 | 04 | 0J720 SM 280 | STORM WATER 7 7.7 $2,008,000 S0 | 10/29/2018 100 02/01/2020
MITIGATION.
0414000039 | 04 | 2A332 ALA 084 | WIDEN SHOULDERS, 10.8 18 $19,500,000 $4,500,000 | 01/18/2018 100 08/14/2020 2950 2810 7300
INSTALL TRAFFIC
SIGNALS AND
UPGRADE BARRIERS.
0414000067 | 04 | 0J80O SCL 152 | CONSTRUCT MEDIAN 21.8 | 35.16 | $10,984,000 S0 | 12/03/2018 100 06/15/2020
BARRIER
0414000084 | 04 | 3E602 SF 101 | REHABILITATE 6.7 8.1 $3,600,000 SO | 03/11/2016 100 04/25/2020 3920
PAVEMENT.
0414000094 | 04 | 0C930 SM 001 | PAVEMENT 0 10.6 $11,671,000 SO | 11/28/2018 100 04/01/2020
REHABILITATION.
0414000202 | 04 | 1J360 SON 012 | PAVEMENT 35.1 | 38.9 S$5,665,000 SO | 04/03/2018 100 05/15/2020
REHABILITATION.
0414000340 | 04 | 1A905 SF 001 | WATER QUALITY 6 6 $1,000,000 S0 | 07/30/2019 100 09/01/2020
IMPROVEMENTS
0414000404 | 04 | 1J970 SCL 017 | PAVEMENT 2.8 | 13.94 | 549,344,000 SO | 10/10/2018 100 09/22/2020
REHABILITATION.
0415000006 | 04 | 2J830 ALA 080 | INSTALL 1.9 4 $5,135,000 SO | 10/24/2018 100 09/01/2020
TRANSPORTATION
MANAGEMENT
SYSTEM
0415000009 | 04 | 2J820 CC 080 | CONSTRUCT 0 14.1 $2,630,000 S0 | 01/31/2018 100 01/13/2020 800
MAINTENANCE
WORKER SAFETY
IMPROVEMENTS
0415000016 | 04 | 2J720 CcC 580 | BRIDGE 1.17 | 1.17 $10,800,000 S0 | 03/22/2019 100 10/01/2020

REHABILITATION.
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12 MONTH LOOK-AHEAD BY DISTRICT AND ADVERTISE AS OF JANUARY 07, 2020

Project ID

Dist

EA

County

Route

Work Description

Bkpm

Ahpm

Roadway
Capital
Estimate

Bridge Capital
Estimate

PA&ED
Finish Date

PA&ED
Percent
Complete

Proposed
Advertise
Date

Aggregate
Base (CY)

Asphalt
Concrete
(tons)

Bar
Reinforcing
Steel (lbs)

Imported
Borrow
(cy)

Portland
Cement
Concrete
(cY)

Roadway
Excavation
(cy)

Structural
Concrete
(cY)

Structural
Steel
(Ibs)

0415000017

04

21780

SCL

VAR

MITIGATE
SUBSTRUCTURE
SCOUR JOB AT FOUR
BRIDGES

$1,722,000

$1,523,000

03/01/2019

100

09/21/2020

0415000040

04

29763

ALA

084

WIDENING FROM 2
LANES TO 4 LANES

AND INTERCHANGE
MODIFICATION

17.9

21

$69,612,000

$48,000,000

05/30/2018

100

07/27/2020

0415000075

04

3J050

ALA

580

INSTALL AND
UPGRADE
TRANSPORTATION
MANAGEMENT
SYSTEM ELEMENTS.

30.8

46.5

$17,970,000

S0

06/19/2018

100

11/01/2020

0415000080

04

3J060

SM

101

COLD PLANE AND
OVERLAY

16.5

23

$25,047,000

S0

12/28/2018

100

10/01/2020

0415000085

04

21840

MRN

101

STABILIZED SOIL SOIL
AND EROSION
CONTROLTO
MITIGATE FOR
STORM WATER
QUALITY

9.4

10.1

$2,896,000

$2,894,000

10/10/2018

100

02/24/2020

0415000183

04

3J700

ALA

080

INSTALL MEDIAN
SAFETY LIGHTING
AND REPLACE
MEDIAN CONCRETE
BARRIER.

4.5

7.6

$11,688,000

$4,098,000

03/19/2019

100

08/17/2020

0415000184

04

3J710

SCL

280

ELIMINATING FREE
RIGHT TURN AT NB
OFF-RAMP

113

11.29

$982,000

S0

12/31/2018

100

04/13/2020

0415000221

04

3J890

SF

VAR

CROSSWALK SAFETY
ENHANCEMENTS.

$5,800,000

S0

03/15/2019

100

09/18/2020

0415000246

04

4)040

SOL

680

SLOPE SLIPOUT
REPAIR

1.9

1.9

$1,040,000

S0

12/04/2018

100

06/28/2020

0415000252

04

4J080

SM

280

RECONSTRUCT
CONCRETE LINED
DITCH AND
EMBANKMENT
SLOPE.

20.3

20.6

$1,093,000

S0

09/24/2019

100

10/05/2020

0415000288

04

4)210

NAP

121

BRIDGE
REHABILITATION.

18.6

18.59

$1,290,000

$1,150,000

09/20/2018

100

07/30/2020

0415000340

04

4J390

SF

101

CONSTRUCT
DRAINAGE
IMPROVEMENTS,
OVERLAY EXISTING

4.24

$21,955,000

S0

11/21/2018

100

08/01/2020
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12 MONTH LOOK-AHEAD BY DISTRICT AND ADVERTISE AS OF JANUARY 07, 2020

Project ID

Dist

EA

County

Route

Work Description

Bkpm

Ahpm

Roadway
Capital
Estimate

Bridge Capital
Estimate

PA&ED
Finish Date

PA&ED
Percent
Complete

Proposed
Advertise
Date

Aggregate
Base (CY)

Asphalt
Concrete
(tons)

Bar
Reinforcing
Steel (lbs)

Imported
Borrow
(cy)

Portland
Cement
Concrete
(cY)

Roadway
Excavation
(cy)

Structural
Concrete
(cY)

Structural
Steel
(Ibs)

PAVEMENT WITH
PGFC AND GROOVE
EXISTING PAVEMENT.

0415000344

04

4)420

MRN

101

INSTALL FLOOD
GATES AND MODIFY
BOX CULVERT.

0.2

0.2

$909,000

S0

01/01/2019

100

06/08/2020

0415000350

04

4)450

MRN

131

ADA CURB RAMP
UPGRADE AND
PEDESTRIAN
INFRASTRUCTURE.

0.9

0.9

$1,488,000

S0

06/07/2019

100

11/09/2020

0416000001

04

4J730

ALA

880

RECONSTRUCT
RAMPS.

20.9

$3,153,000

S0

06/29/2018

100

08/10/2020

0416000005

04

4J750

ALA

084

INSTALL OUTER
SEPARATION BARRIER

0.73

3.06

$14,838,000

$899,000

02/12/2019

100

08/17/2020

0416000153

04

4G872

SOL

080

SCOUR MITIGATION.

14.6

14.55

$1,808,000

$311,000

03/11/2019

100

07/30/2020

0416000284

04

1K670

ALA

980

UPGRADE OR
REPLACE LEGACY
TMC SOFTWARE
APPLICATIONS AND
INTERFACE
COMPONENTS, AND
RELATED SYSTEM
DEVICES BY SERVICE
CONTRACT.

1.2

1.2

$3,687,000

S0

10/01/2018

100

10/01/2020

0416000349

04

3G64A

NAP

029

ENVIRONMENTAL
MITIGATION AND
PLANT
ESTABLISHMENTS
FOR BRIDGE
REPLACEMENT
PROJECT.

37

37

$314,000

S0

02/09/2015

100

01/20/2020

0416000373

04

2K140

SCL

017

RUMBLE STRIPS,
LIGHTING, BEACONS
& STRIPING

3.4

3.4

$8,821,000

S0

07/03/2019

100

02/04/2020

0416000416

04

2K420

NAP

128

INSTALL ROCK SLOPE
PROTECTION.

9.2

9.2

$790,000

S0

04/12/2019

100

12/02/2020

0417000031

04

2K840

SOL

080

STRENGTHEN BRIDGE
STRUCTURE DUE TO
LOW PERMIT
CAPACITY.

11

11

$12,300,000

$3,500,000

06/21/2018

100

04/30/2020

0417000051

04

2K660

SM

084

INJECTION GROUTING
AT SLIPOUT.

2.1

2.1

$743,000

S0

02/13/2019

100

03/02/2020
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12 MONTH LOOK-AHEAD BY DISTRICT AND ADVERTISE AS OF JANUARY 07, 2020

Project ID

Dist

EA

County

Route

Work Description

Bkpm

Ahpm

Roadway
Capital
Estimate

Bridge Capital
Estimate

PA&ED
Finish Date

PA&ED
Percent
Complete

Proposed
Advertise
Date

Aggregate
Base (CY)

Asphalt
Concrete
(tons)

Bar
Reinforcing
Steel (lbs)

Imported
Borrow
(cy)

Portland
Cement
Concrete
(cY)

Roadway
Excavation
(cy)

Structural
Concrete
(cY)

Structural
Steel
(Ibs)

0417000383

04

4K980

ALA

980

REHABILITATE THE
EXISTING THIRTEEN
BUILDING ELEVATORS
WITH NEW SYSTEMS
TO EXTEND SERVICE
LIFE, INCREASE
EFFICIENCY, AND
CORRECT
PERFORMANCE
FAILURES.

11

11

$4,728,000

S0

03/01/2019

100

06/30/2020

0417000430

04

0P370

ALA

980

UPGRADE OR
REPLACE LEGACY
TMC HARDWARE
COMPONENTS AND
RELATED SOFTWARE
BY SERVICE
CONTRACTTO
IMPROVE RELIABILITY
AND FUNCTIONALITY.

1.2

1.2

$2,570,000

S0

10/01/2018

100

07/01/2020

0417170249

04

4K070

CcC

580

7.3

7.5

$30,000,000

$50,000,000

08/01/2020

0418000095

04

2640R

MRN

101

WIDEN NB HIGHWAY
101 IN NOVATO-HOV
LANE.

22.6

27

$56,322,000

S0

10/29/2009

02/13/2020

0418000244

04

0A539

SOL

080

CONSTRUCTION
EASTBOUND SR 12W
TO EAST BOUND I-80
CONNECTOR

12

131

$50,300,000

S0

12/07/2012

100

06/16/2020

0419000534

04

3J062

SM

101

ON/OFF RAMP
PAVING.

16.5

23

$10,457,000

S0

12/28/2018

100

10/01/2020

0420000074

04

4G891

CC

580

SEISMIC RETROFIT

5.8

6.2

$15,340,000

S0

07/27/2020

0500000505

05

34490

SBT

156

WIDEN 2 TO 4 LANES
SAN JAUN BAUTISTA
4 LANE

8.2

$50,239,000

$7,100,000

10/10/2008

100

07/24/2020

31800

62160

324330

278330

1048

6300

0500000514

05

39610

SB

192

Landscape planting
and mitigation

15.4

15.6

$300,000

S0

06/29/2009

100

08/12/2020

0500020288

05

0Q500

MON

001

REPLACE CULVERT
AND REPAIR EROSION

20.4

20.4

$1,355,000

S0

11/14/2018

100

04/13/2020

0512000068

05

0K330

SB

101

REPLACE CULVERT

45.5

45.5

$6,790,000

S0

03/05/2019

100

09/17/2020

0513000023

05

1E000

SB

101

ROADSIDE SAFETY
IMPROVEMENTS

56.2

58

$2,878,000

S0

10/05/2017

100

06/04/2020

0514000002

05

1F490

SLO

VAR

REPLACE MEDIAN
BARRIER AND
EXTEND CULVERT

$3,668,000

S0

08/27/2018

100

09/04/2020
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12 MONTH LOOK-AHEAD BY DISTRICT AND ADVERTISE AS OF JANUARY 07, 2020

Portland

Roadway Bridge Capital PARED PA&ED Proposed Aggregate Asphalt Bar Imported Cement Roadway | Structural | Structural
Project ID Dist EA County | Route Work Description Bkpm | Ahpm Capital . .. Percent Advertise Concrete | Reinforcing | Borrow Excavation | Concrete Steel
. Estimate Finish Date Base (CY) Concrete
Estimate Complete Date (tons) Steel (lbs) (cY) (V) (CY) (cY) (Ibs)
0514000003 | 05 | 1F500 SB 101 | REPLACE BRIDGE 70.7 | 71.2 $2,100,000 $3,600,000 | 12/15/2017 100 08/31/2020
DECKS
0514000061 | 05 | 1F790 SB 101 | BRIDGE RAIL 56 56 $2,578,000 $4,474,000 | 08/17/2018 100 05/15/2020 480 300 90415 0 0 715 263 0
UPGRADE
0514000065 | 05 | 1F830 SB 135 | SEISMIC RETROFIT 7.2 7.2 $937,000 $960,000 | 08/28/2018 100 07/15/2020 104 76 0 0 0 289 31 819
0514000073 | 05 | 1F900 VAR 101 | ROADSIDE SAFETY 0 0 $4,560,000 S0 | 06/25/2018 100 07/03/2020
IMPROVEMENTS
0514000075 | 05 | 1F920 SCR 009 | UPGRADE DRAINAGE 0.1 7.5 $2,024,000 S0 | 12/04/2017 100 08/19/2020
SYSTEMS AND
STABILIZE SLOPES
0514000110 | 05 | 1G130 SB 001 | PAVEMENT 29.9 | 49.2 $9,883,000 S0 | 06/25/2018 100 04/10/2020
REHABILITATION
0515000019 | 05 | 0G0O41 SLO 101 | Mitigation Planting 63.5 | 65.2 $270,000 S0 | 09/04/2013 100 05/15/2020 0 0 0 0 0 0 0 0
0515000097 | 05 | OL721 SLO 001 | Replace Bridge 32.6 | 32.61 $3,759,000 $4,490,000 | 06/26/2018 100 09/30/2020 460 300 150 1180 503 212828
0515000098 | 05 | 0L722 SLO 001 | Replace Bridge 34,5 | 34.46 $4,000,000 $6,836,000 | 05/15/2018 100 09/16/2020 670 760 150 580 762 239
0515000099 | 05 | 0OL723 SLO 058 | Replace Bridge 3.08 | 3.08 $3,000,000 $4,573,000 | 10/31/2017 100 04/27/2020 240 370 1030 342 200640
0516000010 | 05 | 1G990 SCR 129 | Construct 1.4 1.4 $3,909,000 S0 | 11/20/2017 100 08/01/2020
intersection safety
imporvements
0516000013 | 05 | 1H020 | MON 101 | Safety Roadside Rest 0 0 $5,473,000 S0 | 06/20/2017 100 07/20/2020
Area infrastructure
upgrades at 2
locations
0516000015 | 05 | 1HO40 | VAR VAR | Replace overhead 0 0 $1,132,000 S0 | 06/09/2016 100 08/28/2020
guide signs with
retro-reflective
sheeting
0516000020 | 05 | 1HO60 SCR VAR | CONSTRUCT RAMP 0 0 $3,829,000 $1,982,000 | 11/20/2017 100 02/25/2020 2390 3500 1 8480
SAFETY
IMPROVEMENTS
0517000017 | 05 | 1H930 SLO 046 | Construct 17.2 | 17.6 $4,415,000 $1,134,000 | 12/11/2017 100 04/24/2020
roundabout
0517000045 | 05 | 49284 SLO 001 | Plant propagation 66.9 | 67.2 $140,000 SO | 08/11/2010 100 06/09/2020 0 0 0 0 0 0 0 0
0517000046 | 05 | 49285 SLO 001 | Planting, wetland and | 66.9 | 67.2 $8,106,000 SO | 08/11/2010 100 12/02/2020 0 0 0 0 0 55295 0 0
CRLF mitigation
0517000047 | 05 | 1H990 | VAR VAR | Replace failed Traffic 0 0 $3,175,000 SO | 10/15/2018 100 09/22/2020
Management System
(TMS) detection
0517000082 | 05 | 1C821 SB 101 | Roadway 2.6 4.8 $41,430,000 SO | 06/04/2018 100 04/20/2020
Rehabilitation
0517000084 | 05 | 1C823 SB 101 | Roadway 7.3 9.2 $31,890,000 SO | 06/04/2018 100 08/06/2020

Rehabilitation
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12 MONTH LOOK-AHEAD BY DISTRICT AND ADVERTISE AS OF JANUARY 07, 2020

Portland

Roadway Bridge Capital PARED PA&ED Proposed Aggregate Asphalt Bar Imported Cement Roadway | Structural | Structural
Project ID Dist EA County | Route Work Description Bkpm | Ahpm Capital . .. Percent Advertise Concrete | Reinforcing | Borrow Excavation | Concrete Steel
. Estimate Finish Date Base (CY) Concrete
Estimate Complete Date (tons) Steel (lbs) (cY) (V) (CY) (cY) (Ibs)
0517000101 | 05 | 1J440 SLO 101 | Correct non-standard 28 | 27.96 $343,000 S0 | 04/17/2019 100 09/08/2020 0 240 0 37 0 0 0 0
superelevation and
construct drainage
improvements
0518000035 | 05 | 1J710 SLO 101 | Superelevation 38.5 | 394 $3,504,000 S0 | 01/11/2019 100 09/01/2020 0 5260 0 341 0 74 0 0
Correction and OGFC
0518000109 | 05 | ON703 SB 101 | Construct HOV Lanes 7.3 9.6 $60,240,000 SO | 08/26/2014 100 08/06/2020
0518000112 | 05 | ON701 SB 101 | Construct HOV Lanes 1.4 4.8 $50,810,000 SO | 08/26/2014 100 05/18/2020
0519000058 | 05 | OK331 SB 101 | Erosion Control Seed 455 | 45,5 $100,000 S0 | 03/05/2019 100 03/13/2020
Collection
0612000077 | 06 | 34235 FRE 180 | HIGHWAY PLANTING 53.4 56 $4,769,000 S0 | 12/20/2013 100 12/21/2020 340 0 0 0 0 350 0 0
0612000176 | 06 | 44255 KER 046 | 2-lane Conventional 26.5 | 31.8 $22,000,000 $7,400,000 10/26/2020
Highway to 4-lane
Expressway Segment
4B
0613000005 | 06 | 36024 TUL 099 | 4FTO 6F 30.6 | 35.2 $45,000,000 | $15,000,000 | 02/25/2009 100 09/07/2020 60900 | 121000 3150 28500 4000 130000 290 13100
0614000005 | 06 | 0Q910 | TUL 099 | Bridge Deck and 19.5 | 19.46 | $10,468,000 S0 | 02/01/2018 100 04/13/2020 700 900 250290 8100 55 17000 811 0
Outside Girder
Replacement
0614000010 | 06 | 0Q920 KER 099 | Pavement 10.4 | 21.2 $45,440,000 S0 | 03/02/2018 100 06/01/2020 6800 80000 0 0| 105000 117000 0 0
Rehabilitation and
Improve Vertical
Clearance
0614000162 | 06 | 0S510 KER 223 | Signalization and 21 21.3 $891,000 SO | 08/10/2015 100 02/24/2020 1300 2950 0 0 0 2720 10 1490
Channelization
0615000046 | 06 | 0S830 FRE 005 | Bridge Replacement 444 | 454 $12,443,000 S0 | 10/12/2018 100 06/11/2020 11000 7635 158656 8200 0 23600 542 0
at Tumey Gulch
0615000211 | 06 | OU100 KER VAR | Pavement 0 9.3 $10,910,000 S0 | 07/27/2018 100 09/01/2020
Preservation (CAPM)
0615000294 | 06 | 0U240 | VAR VAR | Upgrade Stormwater 0 0 $5,988,000 S0 | 06/19/2018 100 01/06/2020 0 0 0 0 0 0 0 0
Pumping Plants
0615000297 | 06 | 0U230 | VAR VAR | Upgrade Stormwater 0 0 $6,076,000 S0 | 06/11/2018 100 03/09/2020
Pumping Plants
0615000298 | 06 | 0U450 FRE 168 | Pavement 18.9 | 24.7 $5,000,000 S0 | 10/29/2018 100 06/22/2020 0 21100 0 0 0 0 0 0
Preservation (CAPM)
0615000299 | 06 | 0U480 KER 046 | Pavement 49 50.9 $3,856,000 SO | 04/26/2018 100 06/15/2020
Preservation (CAPM)
0615000301 | 06 | 0U470 KER 005 | Pavement 82 87 $21,500,000 S0 | 01/24/2019 100 06/01/2020 8507 84969
Rehabilitation (2R)
0616000002 | 06 | 0U490 KER 204 | Pavement 5.1 6.7 $3,290,000 S0 | 09/24/2018 100 03/26/2020
Preservation (CAPM)
0616000004 | 06 | 0U420 FRE 099 | Roadway 5.7 11.5 $86,000,000 S0 | 12/18/2018 100 07/20/2020 99000 | 105600 35115 | 100000 91350

Rehabilitation (3R)
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12 MONTH LOOK-AHEAD BY DISTRICT AND ADVERTISE AS OF JANUARY 07, 2020

Portland

Roadway Bridge Capital PARED PA&ED Proposed Aggregate Asphalt Bar Imported Cement Roadway | Structural | Structural
Project ID Dist EA County | Route Work Description Bkpm | Ahpm Capital . .. Percent Advertise Concrete | Reinforcing | Borrow Excavation | Concrete Steel
. Estimate Finish Date Base (CY) Concrete
Estimate Complete Date (tons) Steel (Ibs) (CyY) (V) (CY) (cy) (Ibs)
0616000027 | 06 | OU300 | VAR VAR | Wire Theft 0 0 $14,628,000 S0 | 11/09/2017 100 01/21/2020 0 0 0 0 0 0 0 0
Restoration
0616000028 | 06 | OU730 TUL VAR | Install MVPs, gore 17.5 22 $5,480,000 S0 | 07/25/2019 100 07/20/2020
paving and fencing;
relocate control
systems
0616000034 | 06 | OU760 FRE 168 | Upgrade Irrigation 0 11.7 $1,449,000 S0 | 09/17/2018 100 11/09/2020
System
0616000124 | 06 | 0V280 KER 184 | Intersection 0.9 1 $3,600,000 S0 | 10/10/2018 100 07/01/2020 3060 5325 0 0 150 8072 0 0
Improvements
0616000194 | 06 | OH140 TUL 190 | Replace, reline 347 | 394 $2,850,000 S0 | 12/17/2018 100 07/20/2020
culverts.
0616000206 | 06 | OU170 | MAD 099 | Bridge Deck 9.74 | 9.74 $1,350,000 S0 | 01/17/2019 100 04/20/2020 0 84 0 0 0 50 0
Rehabilitation
0617000067 | 06 | 0OV930 VAR VAR | Upgrade and Repair 0 0 $2,887,000 S0 | 10/12/2018 100 07/20/2020 0 101 0 0 0 0 0 0
TMS Elements
0617000097 | 06 | OW160 KER 005 | Upgrade Drainage 7.5 9 $8,162,000 S0 | 05/03/2019 100 06/16/2020
Systems
0618000013 | 06 | 0X040 TUL 065 | Install Centerline and 0 15.1 $2,083,000 S0 | 09/04/2019 100 11/16/2020
Shoulder Rumble
Strips
0618000061 | 06 | 0X390 KIN 043 | Pavement 0 3.2 $4,500,000 S0 | 03/28/2019 100 07/30/2020 0 9800 0 0 0 0 0 0
Preservation (Multi-
Asset CAPM)
0618000194 | 06 | 0Y030 FRE 041 | Construct Shoulder 6.07 | 20.08 $1,280,000 S0 | 10/11/2019 100 11/09/2020
Rumble Strips
0700000457 | 07 | 25310 LA 213 | REPLACE/REPAIR 2.7 3.9 $1,662,000 S0 | 09/28/2018 100 10/01/2020
DAMAGED STORM
DRAIN CULVERTS.
0700021024 | 07 | 28830 LA 060 | TARGET POLLUTANTS | 9.53 | 10.6 $6,790,000 S0 | 12/28/2018 100 08/28/2020
(STORM WATER
MITIGATION)
0712000094 | 07 | 29140 LA 001 | BRIDGE 56.5 | 56.9 $3,600,000 $9,000,000 | 06/30/2017 100 11/30/2020
REPLACEMENT
0712000104 | 07 | 26080 LA 010 | STORM WATER 16.6 | 30.1 $24,000,000 SO | 08/02/2018 100 06/28/2020
MITIGATION (TRASH
TMDL)
0713000238 | 07 | 29360 LA 405 | CONSTRUCT AUX 14.3 | 15.8 $23,000,000 | $21,000,000 | 06/29/2016 100 07/30/2020
LANE, WIDEN AND
IMPROVEMENT
ON/OFF RAMPS
0713000314 | 07 | 29960 LA 027 | ENHANCE HIGHWAY 7.93 | 10.11 $1,100,000 SO | 06/29/2015 100 01/31/2020

WORKER SAFETY BY
INSTALLING WEED
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12 MONTH LOOK-AHEAD BY DISTRICT AND ADVERTISE AS OF JANUARY 07, 2020

Project ID

Dist

EA

County

Route

Work Description

Bkpm

Ahpm

Roadway
Capital
Estimate

Bridge Capital
Estimate

PA&ED
Finish Date

PA&ED
Percent
Complete

Proposed
Advertise
Date

Aggregate
Base (CY)

Asphalt
Concrete
(tons)

Bar
Reinforcing
Steel (lbs)

Imported
Borrow
(cy)

Portland
Cement
Concrete
(cY)

Roadway
Excavation
(cy)

Structural
Concrete
(cY)

Structural
Steel
(Ibs)

CONTROL UNDER
EXISTING MBGR

0713000488

07

30240

VEN

101

PAVEMENT
REHABILITATION

36.3

40.6

$42,500,000

S0

09/28/2018

100

06/26/2020

0714000044

07

30390

LA

010

LANE REPLACEMENT

31.2

37.2

$60,496,000

S0

06/20/2018

100

05/18/2020

0714000217

07

30750

LA

101

CAPITAL
MAINTENANCE,
PAVEMENT
REHABILITATION, &
UPGRADE ADA CURB
RAMPS.

11.8

311

$9,995,000

S0

03/29/2018

100

08/14/2020

0714000278

07

2055C

LA

002

TRANSPORTATION
ENHANCEMENT

13.9

14.1

$4,500,000

S0

11/02/2010

100

11/13/2020

0714000281

07

30930

LA

210

SEISMIC RETROFIT

38.6

38.96

$2,754,000

$3,070,000

09/22/2017

100

01/29/2020

0715000005

07

31100

LA

210

PAVING BEYOND THE
GORE AND NARROW
AREA,INSTALL MVP
AND UPGRADING
ELECTRICAL PULL BOX

24.6

25.3

$2,970,000

S0

03/22/2018

100

01/17/2020

0715000006

07

31110

LA

014

ROADSIDE SAFETY
IMPROVEMENTS

54.6

66.2

$3,257,000

S0

03/30/2018

100

06/15/2020

0715000011

07

31160

LA

134

STORMWATER
SOURCE CONTROL

2.6

4.81

$2,318,000

S0

02/01/2018

100

06/15/2020

0715000116

07

31420

LA

005

BRIDGE PAINT

34.6

34.6

$7,200,000

S0

11/30/2017

100

03/20/2020

0715000237

07

31730

LA

060

Replace existing signs
with retro-reflective
sheeting.

215

$3,071,000

S0

12/31/2018

100

07/02/2020

0715000277

07

31790

LA

101

BRIDGE
REPLACEMENT

20

20

$6,819,000

$4,000,000

03/30/2018

100

04/24/2020

0716000001

07

31880

LA

605

REALIGN AND WIDEN
RAMP,CONSTRUCT
RETAINING
WALL,INSTALL
CONCRETE BARRIER
AND REPLACE
GUARDRAIL.

23.4

23.6

$3,520,000

S0

06/29/2016

100

09/02/2020

0716000020

07

31920

LA

091

REDUCE SEVERITY
COLLISIONS

18

$2,300,000

S0

06/21/2019

100

12/24/2020

0716000022

07

31930

LA

005

REDUCE SEVERITY
COLLISIONS

19.5

$1,630,000

S0

01/10/2020

12/15/2020

0716000080

07

32500

LA

060

Construct BMPs for
Stormwater
Mitigation

20

26

$5,215,000

S0

03/13/2020

12/30/2020
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12 MONTH LOOK-AHEAD BY DISTRICT AND ADVERTISE AS OF JANUARY 07, 2020

Portland

Roadway Bridge Capital PARED PA&ED Proposed Aggregate Asphalt Bar Imported Cement Roadway | Structural | Structural
Project ID Dist EA County | Route Work Description Bkpm | Ahpm Capital . .. Percent Advertise Concrete | Reinforcing | Borrow Excavation | Concrete Steel
. Estimate Finish Date Base (CY) Concrete
Estimate Complete Date (tons) Steel (lbs) (cY) (V) (CY) (cY) (Ibs)
0716000120 | 07 | 32710 LA 060 | Upgrade 0.55 | 11.77 $6,674,000 S0 | 12/31/2018 100 12/31/2020
Transportation
Management System
0716000190 | 07 | 32910 LA 210 | INSTALL 24,7 | 36.4 $6,450,000 S0 | 03/09/2017 100 01/06/2021
TRANSPORTATION
MANAGEMENT
SYSTEM
0716000287 | 07 | 33260 LA 010 | Replace raised island 12.3 | 155 $20,040,000 S0 | 05/14/2019 100 07/13/2020
with concrete barrier
and install high mast
LED lighting system
0716000297 | 07 | 33290 LA 138 | Upgrade traffic signal | 49.5 | 49.47 $423,000 S0 | 12/31/2018 100 06/05/2020
system
0716000363 | 07 | 33530 LA 010 | UPGRADE GUIDE 2.15 | 48.27 $3,627,000 S0 | 10/11/2019 100 11/06/2020
SIGNS TO REFLECTIVE
PANELS & REPLACE
OVERHEAD LIGHTING
0717000036 | 07 | 33760 LA 014 | REPLACE DRAINAGE 29 29 $2,719,000 S0 | 10/15/2018 100 05/03/2020
SYSTEMS
0717000053 | 07 | 33800 LA 005 | Culvert Repair 20.8 | 20.77 $1,654,000 S0 | 11/21/2018 100 07/10/2020
0717000160 | 07 | 33980 LA 001 | TRAFFIC SAFETY 6.02 | 6.021 $442,000 S0 | 11/20/2017 100 04/01/2020
IMPROVEMENT
0717000187 | 07 | 34130 LA 605 | Widening South St 3.78 | 3.96 $9,000,000 $2,400,000 | 09/30/2019 100 01/15/2020
Off-Ramp
0717000201 | 07 | 34170 LA 001 | INSTALL LEFT TURN 2.75 | 2.751 $902,000 S0 | 11/22/2019 100 07/06/2020
PHASE AND ADA
INFRASTRUCTURE
0717000277 | 07 | 34240 LA VAR | Facilities - Roof Repair 0 0 $2,300,000 SO | 06/29/2017 100 08/03/2020
0718000042 | 07 | 34400 LA VAR | LA-D7 Office Building 0 0 $2,000,000 S0 | 10/25/2017 100 06/10/2020
Boilers Replacement
0719000068 | 07 | 21062 LA 071 | UPGRADE FROM 1.6 4.8 | $114,000,000 S0 | 05/31/2013 100 03/15/2020
EXPRESSWAY TO
FREEWAY
0719000097 | 07 | 35770 LA 210 | UC&RTE 134 FR. 254 | 32.2 $25,271,000 S0 | 05/22/2013 100 10/30/2020
0.08 MILE E.OF LEDGE
AVE UCTO 0.05 MILE
W.OF FORMAN AVE
UC, CONSTRUCT
SOUND WALLS
0800020178 | 08 | 43272 RIV 015 | CONSTRUCT 2 LANE 5.5 9.6 $76,929,000 | $10,404,000 | 01/29/2010 100 12/02/2020
NB CD ROAD ONLY
(PHASE 2)
0812000076 | 08 | OR420 SBD VAR | BUILD MAINTENANCE $9,957,000 $7,829,000 | 09/12/2019 100 02/17/2020 2417 3094 0 0 0 0 0 0

FACILITY ADJACENT
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12 MONTH LOOK-AHEAD BY DISTRICT AND ADVERTISE AS OF JANUARY 07, 2020

Project ID

Dist

EA

County

Route

Work Description

Bkpm

Ahpm

Roadway
Capital
Estimate

Bridge Capital
Estimate

PA&ED
Finish Date

PA&ED
Percent
Complete

Proposed
Advertise
Date

Aggregate
Base (CY)

Asphalt
Concrete
(tons)

Bar
Reinforcing
Steel (lbs)

Imported
Borrow
(cy)

Portland
Cement
Concrete
(cY)

Roadway
Excavation
(cy)

Structural
Concrete
(cY)

Structural
Steel
(Ibs)

TO SOUTHERN
REGIONAL LAB.

0812000111

08

0G800

SBD

038

RELINE OR REPLACE
CULVERTS

47.5

59.4

$3,221,000

S0

10/30/2018

100

10/01/2020

330

330

1242

2300

0812000341

08

1C660

RIV

215

SEDIMENT CONTROL
AND STABILIZATION
MEASURES

16

$2,704,000

S0

11/21/2018

100

03/09/2020

0812000343

08

1C680

RIV

074

BRIDGE RAIL
REPLACEMENT,
REPLACE 1 BRIDGE
AND EXTEND ONE
CULVERT

13.2

34

$3,270,000

$3,851,000

06/28/2019

100

08/03/2020

200

200

500

0813000047

08

1C850

RIV

074

WIDEN EXISTING
LANES TO PROVIDE
12' LANES, 4'
SHOULDERS &
GROUND-IN RUMBLE
STRIPS CENTERLINE &
SHOULDERS

5.78

$34,435,000

$17,565,000

06/03/2019

100

05/26/2020

13490

76600

200000

2500

103600

2667

430376

0813000140

08

1E060

SBD

018

WIDEN ROADBED &
CONSTRUCT RAISED
MEDIAN CURB

97

99.5

$6,739,000

S0

11/30/2018

100

08/05/2020

2583

9133

15200

189

13229

174

12527

0814000113

08

1E840

RIV

062

MILL AND OVERLAY
MAINLINE &
SHOULDERS,
UPGRADE ADA
RAMPS,
INSTALLATION OF
PEDESTRIAN BEACON
AND CROSS WALK

6.7

9.2

$34,574,000

S0

06/28/2016

100

07/20/2020

195

179448

38

0814000176

08

0G790

SBD

071

INSTALL RMS, CCTV,
CMS, VDS & FIBER
OPTIC COMM SYS

8.48

$8,320,000

S0

12/14/2018

100

09/03/2020

49

50

120

0814000256

08

1F590

RIV

074

CONSTRUCT
SIDEWALKS, CURB
RAMPS, DRIVEWAYS
AND OTHER
PEDESTRIAN
FACILITIES

36.9

43.59

$2,977,000

S0

06/13/2018

100

03/17/2020

640

400

800

0814000257

08

1F600

RIV

079

CONSTRUCT AND
UPGRADE EXISTING
PEDESTRIAN
FACILITIES TO

25.7

26.4

$1,500,000

S0

04/09/2018

100

11/02/2020

745

968

745

1212
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12 MONTH LOOK-AHEAD BY DISTRICT AND ADVERTISE AS OF JANUARY 07, 2020

Project ID

Dist

EA

County

Route

Work Description

Bkpm

Ahpm

Roadway
Capital
Estimate

Bridge Capital
Estimate

PA&ED
Finish Date

PA&ED
Percent
Complete

Proposed
Advertise
Date

Aggregate
Base (CY)

Asphalt
Concrete
(tons)

Bar
Reinforcing
Steel (lbs)

Imported
Borrow
(cy)

Portland
Cement
Concrete
(cY)

Roadway
Excavation
(cy)

Structural
Concrete
(cY)

Structural
Steel
(Ibs)

CURRENT ADA
STANDARDS

0815000034

08

1F730

SBD

215

REPLACE
OVERCROSSING

2.4

$8,862,000

$11,408,000

04/18/2018

100

08/10/2020

2278

14713

312131

5200

6127

167

0815000106

08

1G010

SBD

062

RESTORE STORM
ERODED
EMBANKMENTS
WITH RSP

124

142

$5,690,000

S0

05/16/2019

100

08/03/2020

1300

1350

0

7700

0815000107

08

1G000

RIV

095

RESTORE STORM
ERODED
EMBANKMENTS
WITH RSP AND
REPLACE CULVERTS

14

36.2

$6,581,000

S0

04/05/2019

100

08/03/2020

900

375

9250

0815000160

08

1F361

SBD

060

REPLACE EXISTING
GUIDE SIGNS WITH
RETRO-REFLECTIVE
SHEETING (PHASE 1)

9.96

$890,000

S0

07/27/2018

100

02/03/2020

0815000163

08

1F371

RIV

060

REPLACE EXISTING
GUIDE SIGNS WITH
RETRO-REFLECTIVE
SHEETING (PHASE 1)

22.3

$2,064,000

S0

07/26/2018

100

02/03/2020

0815000201

08

OR142

SBD

040

REGRADE MEDIAN
CROSS SLOPE

125

154.6

$24,625,000

S0

01/22/2019

100

08/01/2020

80000

327200

7000

2000

0815000211

08

1F131

SBD

095

COLD IN-PLACE
RECYCLE

9.7

33.6

$10,475,000

S0

05/18/2018

100

04/30/2020

8440

29100

0815000212

08

1F132

SBD

095

MILL AND OVERLAY
WITH DIGOUTS

64.5

80.5

$7,254,000

S0

05/18/2018

100

03/13/2020

6850

53680

0815000233

08

1F143

RIV

015

SLAB REPLACEMENT

38.2

51.5

$35,885,000

$3,581,000

04/13/2018

100

07/16/2020

8674

25597

19534

364

0815000242

08

0K123

SBD

015

REHABILITATE
EXISTING MAINLINE
AND RAMP
PAVEMENT

64.6

75.3

$21,089,000

S0

09/14/2017

100

03/09/2020

2000

3300

0815000244

08

0K122

SBD

015

REHABILITATE
EXISTING MAINLINE
AND RAMP
PAVEMENT

28.6

37.5

$132,944,000

$1,056,000

05/17/2018

100

11/18/2020

188000

110000

360

213000

508000

380

3390

0816000003

08

1F133

SBD

062

COLD IN PLACE
RECYCLE

122

142.7

$12,269,000

S0

06/12/2018

100

04/30/2020

6848

30686

155

0816000060

08

1G740

SBD

015

RECONSTRUCT
ERODED EARTHEN
DIKE

110

110

$1,017,000

S0

06/17/2019

100

08/03/2020

19930

10000

0816000087

08

1C082

RIV

010

REHABILITATE
MAINLINE

105

134

$282,810,000

$48,000,000

11/15/2019

100

09/22/2020

200000

610000

1400000

465000

50000

18 of 27




12 MONTH LOOK-AHEAD BY DISTRICT AND ADVERTISE AS OF JANUARY 07, 2020

Project ID

Dist

EA

County

Route

Work Description

Bkpm

Ahpm

Roadway
Capital
Estimate

Bridge Capital
Estimate

PA&ED
Finish Date

PA&ED
Percent
Complete

Proposed
Advertise
Date

Aggregate
Base (CY)

Asphalt
Concrete
(tons)

Bar
Reinforcing
Steel (lbs)

Imported
Borrow
(cy)

Portland
Cement
Concrete
(cY)

Roadway
Excavation
(cy)

Structural
Concrete
(cY)

Structural
Steel
(Ibs)

PAVEMENT,
SHOULDERS AND
RAMPS

0816000168

08

1H160

SBD

010

INTERCHANGE
IMPROVEMENTS

29.2

29.2

$9,863,000

S0

06/11/2019

100

03/09/2020

0816000186

08

47642

SBD

215

INSTALL TMS FIELD
ELEMENTS (8.4 MI
FOC BACKBONE
SYSTEM, 2 CCTV, 2
CMS, 4 DNC, UPGR 12
CCTV & 8 WVDS &
CONNECTING FOCTO
EXISTING TMS
ELEMENTS)

17.8

$8,490,000

S0

02/28/2019

100

08/03/2020

400

400

150

0817000031

08

1H400

SBD

040

RECONSTRUCT
CHANNEL

0.4

$4,202,000

S0

05/03/2019

100

07/01/2020

40000

2000

2660

2000

0817000075

08

OE33U

SBD

060

ADD WB AUX LANE,
ADD EB
DECELERATION LANE,
WIDEN I-15 S-W
CONNECTOR, WIDEN
RAMPS & BRIDGES

7.3

10

$26,131,000

$3,447,000

05/14/2019

100

10/01/2020

11600

12500

280000

10000

9000

16500

28300

133700

0900000030

09

21340

INY

395

CONSTRUCT 4 LANE
EXPRESSWAY

30.8

41.8

$70,252,000

$4,250,000

06/27/2017

100

07/20/2020

0914000003

09

36070

MNO

395

Widen shoulders

6.92

9.62

$19,650,000

S0

08/23/2018

100

08/24/2020

5500

9000

135

82000

1720

359000

0915000002

09

36340

INY

178

Replace and enhance
culvert systems

43.4

43.4

$2,111,000

S0

06/22/2018

100

06/08/2020

140

45000

800

250

380

0

0916000025

09

36740

KER

014

2R

4.7

12.6

$60,455,000

S0

06/20/2018

100

04/06/2020

12295

52632

20643

0917000001

09

36770

VAR

VAR

Remove and replace
end treatments,
guardrail, and
delineators.

$2,831,000

S0

10/28/2019

100

12/28/2020

1013000002

10

0X520

MER

165

Upgrade ADA
facilities

8.1

10.9

$2,785,000

S0

07/05/2017

100

08/03/2020

1013000009

10

0X750

ALP

004

UPGRADE BRIDGE
RAILINGS

26.2

26.15

$2,647,000

$4,029,000

01/15/2019

100

09/01/2020

130

260

100

2600

1013000104

10

0Y210

TUO

108

CONSTRUCT
EASTBOUND
ONRAMP AND
WESTBOUND
OFFRAMP

4.33

4.33

$8,300,000

S0

04/28/2015

100

02/20/2020

3990

5340

53100

10600

414

5241

1013000108

10

0Y110

MER

140

UPGRADE
GUARDRAIL,
TERMINAL SYSTEM

42.1

$3,436,000

$897,000

01/09/2018

100

04/27/2020
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12 MONTH LOOK-AHEAD BY DISTRICT AND ADVERTISE AS OF JANUARY 07, 2020

Portland

Roadway Bridge Capital PARED PA&ED Proposed Aggregate Asphalt Bar Imported Cement Roadway | Structural | Structural
Project ID Dist EA County | Route Work Description Bkpm | Ahpm Capital . .. Percent Advertise Concrete | Reinforcing | Borrow Excavation | Concrete Steel
. Estimate Finish Date Base (CY) Concrete
Estimate Complete Date (tons) Steel (lbs) (cY) (V) (CY) (cY) (Ibs)
AND END
TREATMENTS
1013000148 | 10 | OH560 SJ 026 | WIDEN HIGHWAY 13.1 | 13.8 $1,240,000 S0 | 06/30/2017 100 02/28/2020 1800 3100 1570 1370
1013000244 | 10 | 0Ye00 MPA 140 | INSTALL 21.2 | 22.8 $2,519,000 S0 | 05/18/2018 100 01/06/2020 130 190 140
CROSSWALKS AND
IN-ROADWAY
WARNING LIGHTS
1013000251 | 10 | OP540 SJ 005 | BRIDGE 0 0 $2,607,000 $2,720,000 | 10/10/2017 100 05/29/2020 0 0 117501 0 0 0 692 0
REHABILITATION
1013000265 | 10 | 0X310 SJ 099 | To raise Bridge (#29- 16.8 | 17.6 $3,227,000 $4,021,000 | 11/29/2017 100 04/01/2020 1010 1164 0 0 0 1444 0 0
0155) to meet vertical
clearance standards.
1014000098 | 10 | 1C200 SJ 004 | CULVERT 0 5 $1,380,000 S0 | 10/03/2018 100 09/17/2020 0 0 0 0 0 0 0 0
REHABILITATION
1014000099 | 10 | 0S750 ALP 088 | CULVERT 0 4.75 $3,850,000 SO | 08/30/2018 100 10/01/2020 750 330 0 870 0 950 0 0
REHABILITATION
1014000100 | 10 | 0S680 ALP 004 | CULVERT 19.5 | 31.11 $3,319,000 SO | 08/30/2018 100 08/03/2020 1900 295 0 0 0 0 0 0
REHABILITATION
1014000134 | 10 | 1cC280 SJ 099 | RAMP REALIGNMENT | 30.9 | 31.3 $4,371,000 $6,665,000 | 07/23/2018 100 07/20/2020 1890 3020 83900 1000 0 7550 1080 4474
1014000144 | 10 | 1C170 MER 099 | PAVEMENT REHAB 12.7 | 17.8 $47,784,000 S0 | 06/27/2018 100 09/11/2020
(2R)
1015000003 | 10 | 0OL870 STA 099 | NORTHBOUND 134 | 13.8 $2,435,000 S0 | 10/16/2018 100 09/01/2020
AUXILIARY LANE
CONSTRUCTION
1015000037 | 10 | 1cC800 SJ 004 | BRIDGE PREVENTIVE 0 0 $1,858,000 $3,911,000 | 08/22/2018 100 09/14/2020 0 2 0 0 0 0 1 7056
MAINTENANCE
1016000020 | 10 | 1C940 SJ 005 | Rehabilitate Bridge 26.5 | 26.47 $2,482,000 $557,000 | 06/21/2018 100 06/14/2020
Deck
1016000021 | 10 | 1C970 SJ 005 | INSTALL NEW OR 0 0 $2,002,000 S0 | 03/15/2019 100 06/15/2020 0 0 0 0 0 0 0 0
UPGRADE EXISTING
SAFETY DEVICES TO
SHIELD OBJECTS
FROM ERRANT
VEHICLES.
1016000026 | 10 | 1C500 SJ VAR | Pavement 15.5 | 16.7 $27,328,000 $3,486,000 | 05/09/2018 100 09/08/2020 8160 26400 0 0 28450 72900 0 0
Resurfacing and
preservation
1016000027 | 10 | 0X670 STA 099 | Stanislaus County SR 139 | 175 $3,608,000 S0 | 03/08/2019 100 06/15/2020 300 75 500 1450

99 Maintenance
worker safety
improvements
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12 MONTH LOOK-AHEAD BY DISTRICT AND ADVERTISE AS OF JANUARY 07, 2020

Project ID

Dist

EA

County

Route

Work Description

Bkpm

Ahpm

Roadway
Capital
Estimate

Bridge Capital
Estimate

PA&ED
Finish Date

PA&ED
Percent
Complete

Proposed
Advertise
Date

Aggregate
Base (CY)

Asphalt
Concrete
(tons)

Bar
Reinforcing
Steel (lbs)

Imported
Borrow
(cy)

Portland
Cement
Concrete
(cY)

Roadway
Excavation
(cy)

Structural
Concrete
(cY)

Structural
Steel
(Ibs)

1016000031

10

1E531

S

088

IN SAN JOAQUIN
COUNTY UPGRADE
INTERSECTION
CONTROL AT SR 88
AND LIBERTY ROAD

221

22.09

$3,333,000

S0

08/22/2018

100

09/17/2020

1016000139

10

1F460

Sl

004

SJ Middle River bridge
roadway realignment

4.1

4.9

$6,065,000

$807,000

12/03/2018

100

08/03/2020

8840

4200

107400

1040

1017000006

10

0ws870

CAL

004

Provide two-way-left-
lane with unlimited
storage

29.2

29.38

$2,161,000

S0

06/07/2019

100

08/03/2020

574

1006

1303

1017000034

10

1C040

MPA

049

Pavement
Preservation

0.3

18.5

$16,961,000

S0

12/20/2018

100

06/15/2020

1017000036

10

1G750

S

099

Upgrade or replace
inefficient and
damaged Traffic
Monitoring Station
(TMS) elements.

27.9

41.7

$7,170,000

S0

04/09/2019

100

07/15/2020

1018000078

10

1H342

S

005

REPLACE BRIDGE
RAILS AND
PREVENTIVE
MAINTENANCE ON
BRIDGE.

10.6

10.6

$2,256,000

$1,140,000

01/09/2018

100

06/15/2020

1018000083

10

1G440

S

005

UPGRADE TRAVEL
TIME INFORMATION
SYSTEMS.

334

334

$1,411,000

S0

10/18/2019

100

07/27/2020

22050

78100

58800

1114000028

11

41750

SD

005

ENHANCEMENTS TO
DETENTION BASIN
AND
BIOINFILTRATION
TREATMENT DEVICE

34.9

35.1

$1,875,000

S0

12/14/2018

100

02/27/2020

500

800

900

1114000056

11

41810

SD

005

CONSTRUCT ADA
RAMPS

0.31

17.02

$3,552,000

S0

01/30/2019

100

07/20/2020

130

190

50

1114000060

11

27212

SD

005

CMGC - CONSTRUCT
HOV LANES FROM
PALOMAR TO SR78
AS PART OF I-5 CMGC

47

51.3

$89,900,000

S0

10/23/2013

100

05/29/2020

1114000063

11

41820

SD

078

CULVERT
REHABILITATION.

38.9

46.8

$2,646,000

S0

11/15/2018

100

03/04/2020

91

450

17

1115000041

11

42000

SD

094

PAVEMENT
REHABILITATION

104

14.9

$14,085,000

S0

01/12/2018

100

02/21/2020

770

40

16600

1115000042

11

41930

SD

078

PAVEMENT
REHABILITATION

17.6

21.4

$17,731,000

S0

12/07/2018

100

07/07/2020
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Project ID

Dist

EA

County

Route

Work Description

Bkpm

Ahpm

Roadway
Capital
Estimate

Bridge Capital
Estimate

PA&ED
Finish Date

PA&ED
Percent
Complete

Proposed
Advertise
Date

Aggregate
Base (CY)

Asphalt
Concrete
(tons)

Bar
Reinforcing
Steel (lbs)

Imported
Borrow
(cy)

Portland
Cement
Concrete
(cY)

Roadway
Excavation
(cy)

Structural
Concrete
(cY)

Structural
Steel
(Ibs)

1115000057

11

42070

SD

VAR

REPLACEMENT OF 24
EXISTING
CHANGEABLE
MESSAGE SIGNS
(CMS) PANELS WITH
ADVANCED VARIABLE
MESSAGE (AVMS)
PANELS AND TWO
SIGN STRUCTURES.

$4,401,000

S0

06/19/2015

100

01/13/2020

0

0

0

0

1115000133

11

41133

SD

008

ROADSIDE SAFETY
IMPROVEMENTS.

11.5

$3,855,000

S0

10/26/2018

100

04/22/2020

250

200

870

1116000075

11

42460

SD

VAR

GRADING
IMPROVEMENTS,
UPGRADE
GUARDRAIL, AND
END TREATMENTS.

$4,552,000

S0

01/15/2020

08/31/2020

1116000076

11

42470

SD

VAR

UPGRADE END
TREATMENTS AND
INSTALL SHOULDER
RUMBLE STRIPS.

$2,660,000

S0

09/19/2018

100

08/10/2020

40000

278

1116000077

11

42510

SD

094

INSTALL AND/OR
UPGRADE EXISTING
CURB RAMPS.

2.6

11.1

$1,834,000

S0

12/13/2019

11/13/2020

1116000079

11

27044

SD

005

CMGC
PRECONSTRUCTION
SERVICES SERVICES
ONLY ON THE
LOSSAN RAIL AS PART
OF THE I-5 NCC CMGC
PROJECT

234

235.2

$35,000,000

$10,000,000

11/25/2020

1116000094

11

42490

SD

VAR

UPGRADE/ INSTALL
CURVE WARNING
SIGNS AT
HORIZONTAL
CURVES.

$4,350,000

S0

05/14/2019

100

03/09/2020

1116000095

11

42500

IMP

VAR

UPGRADE/ INSTALL
CURVE WARNING
SIGNS AT
HORIZONTAL
CURVES.

$1,712,000

S0

05/15/2019

100

01/13/2020

1116000177

11

42750

SD

VAR

INSTALL FIBER OPTIC
LINE.

$26,683,000

S0

10/15/2018

100

08/08/2020

230

990

30

1117000021

11

42780

IMP

098

ADA CURB RAMPS

32.1

32.5

$1,441,000

S0

05/31/2019

100

03/09/2020

215

1832
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Project ID

Dist

EA

County

Route

Work Description

Bkpm

Ahpm

Roadway
Capital
Estimate

Bridge Capital
Estimate

PA&ED
Finish Date

PA&ED
Percent
Complete

Proposed
Advertise
Date

Aggregate
Base (CY)

Asphalt
Concrete
(tons)

Bar
Reinforcing
Steel (lbs)

Imported
Borrow
(cy)

Portland
Cement
Concrete
(cY)

Roadway
Excavation
(cy)

Structural
Concrete
(cY)

Structural
Steel
(Ibs)

1117000028

11

42810

SD

008

DRAINAGE SYSTEM
RESTORATION

0.7

23

$8,618,000

S0

12/13/2018

100

07/23/2020

70

140

1117000085

11

08028

IMP

098

WIDENING SR-98
HIGHWAY FROM 4
LANES TO 6 LANES -
PHASE 1C

321

32.5

$6,600,000

S0

02/18/2009

100

03/09/2020

9110

5740

15400

9510

1117000087

11

05637

SD

011

CONSTRUCT
INTERCHANGE AT
SIEMPRE VIVA ROAD

2.2

2.7

$15,624,000

$9,143,000

04/02/2012

100

06/15/2020

1117000088

11

28883

SD

125

CONSTRUCT ROUTE
125/905
SOUTHBOUND TO
WESTBOUND
FREEWAY GRADE
SEPARATED
CONNECTOR.

11

$13,618,000

$14,332,000

07/30/2004

100

03/13/2020

12800

6990

208413

81400

1290

29656

1117000102

11

42970

SD

005

REPAIR AND INSTALL
VEHICLE DETECTION
STATION (VDS)
ELEMENTS
INCLUDING
MICROWAVE VEHICLE
ETECTION SYSTEMS
(MVDS) AND LOOP
DETECTORS.

$11,535,000

S0

01/29/2019

100

07/27/2020

1117000116

11

43001

SD

005

INSTALL HIGH
TENSION CABLE
BARRIER (HTCB) ON
SHOULDER

55.6

70

$5,907,000

S0

12/30/2019

10/22/2020

1118000118

11

27346

SD

125

RAMP PAVEMENT
PRESERVATIONS,
CURB RAMP
UPDATES, REPLACE
CCTV CAMERAS AND
UPGRADE MGS AT
VARIOUS LOCATIONS

15

8.2

$8,850,000

S0

07/01/2018

100

03/03/2020

1119000015

11

43056

SD

067

RUBBERIZED HOT MIX
ASPHALT (RHMA)
OVERLAY WITH
STRESS ABSORBING
MEMBRANE
INTERLAYER (SAMI).

24.4

$26,891,000

S0

12/13/2019

08/07/2020

72216
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Project ID

Dist

EA

County

Route

Work Description

Bkpm

Ahpm

Roadway
Capital
Estimate

Bridge Capital
Estimate

PA&ED
Finish Date

PA&ED
Percent
Complete

Proposed
Advertise
Date

Aggregate
Base (CY)

Asphalt
Concrete
(tons)

Bar
Reinforcing
Steel (lbs)

Imported
Borrow
(cy)

Portland
Cement
Concrete
(cY)

Roadway
Excavation
(cy)

Structural
Concrete
(cY)

Structural
Steel
(Ibs)

1119000177

11

4116U

SD

008

PMV PULLOUTS
BEYOND GORE
AREAS, RELOCATE
IRRIG CONTROL AND
MODIFY EXISTING
RAMP METERING
SYSTEM

13.4

20.4

$5,356,000

S0

05/03/2019

100

11/12/2020

1200020328

12

0J340

ORA

055

Increase Capacity &
Improve Ops.

6.2

10.3

$144,677,000

$9,377,000

09/11/2017

100

12/31/2020

1212000031

12

0F970

ORA

039

Rehabilitate drainage
systems, install new
inlets, Reinforced
Concrete Pipes (RCP).

15.2

15.9

$2,226,000

S0

06/26/2017

100

02/15/2020

1213000086

12

0M990

ORA

001

Replace Box Culvert
(Bridge)

9.4

9.4

$1,638,000

$2,001,000

07/26/2019

100

04/06/2020

1213000097

12

ONO60

ORA

133

Widen Roadway To
Improve
Channelization

3.1

3.6

$6,032,000

S0

09/01/2017

100

09/01/2020

1214000041

12

0M820

ORA

001

Upgrade pedestrian
facilities to Americans
with Disabilities Act
standards

7.9

10.5

$8,328,000

S0

01/18/2018

100

10/05/2020

1214000056

12

ON530

ORA

055

Relocate facilities
away from traffic,
construct roadside
paving, access gates
and trails to improve
worker safety.

13.2

17.8

$2,000,000

S0

02/14/2019

100

07/01/2020

1214000093

12

ON720

ORA

073

Upgrade safety
devices, relocate
control cabinet,
CCTV's & Electroliers,
remove & replace OH
sign structures.

10

28.02

$23,700,000

S0

07/20/2017

100

06/03/2020

1214000100

12

0K023

ORA

005

Add one lane in each
direction between
Alicia PKWY and El
Toro Rd, Extend the
2nd HOV lane in both
direction to Alicia
PKWY and add Aux
lane where needed.

17.1

18.9

$75,910,000

$18,040,000

06/05/2014

100

06/01/2020

17700

37500

1062628

7300

244000

8230

111839
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Project ID

Dist

EA

County

Route

Work Description

Bkpm

Ahpm

Roadway
Capital
Estimate

Bridge Capital
Estimate

PA&ED
Finish Date

PA&ED
Percent
Complete
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Advertise
Date

Aggregate
Base (CY)

Asphalt
Concrete
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Bar
Reinforcing
Steel (lbs)

Imported
Borrow
(cy)

Portland
Cement
Concrete
(cY)

Roadway
Excavation
(cy)

Structural
Concrete
(cY)

Structural
Steel
(Ibs)

1214000123

12

ON860

ORA

073

Modify existing Rte
73 SB offramp lane
configuration from 1
lane to 2 lanes to SB
MacArthur Blvd.

23.7

241

$3,674,000

$3,674,000

03/01/2018

100

05/28/2020

1215000024

12

0P030

ORA

074

Super elevation
correction, open
graded AC, safety
lighting and shoulder
widening

11.5

16.6

$34,211,000

S0

12/31/2018

100

09/14/2020

5400

16800

5400

12200

1215000034

12

0P090

ORA

005

Install erosion control
features, passive
drainage system and
linear barriers at toe
of slop.

10.1

10.55

$1,715,000

S0

04/02/2019

100

07/03/2020

1215000045

12

0GS50

ORA

055

Construct Auxiliary
lane.

9.2

$11,189,000

$1,911,000

09/11/2017

100

09/23/2020

1215000093

12

0P400

ORA

405

ADA and signal
modification

5.6

5.6

$1,769,000

S0

02/28/2019

100

06/24/2020

1215000137

12

0P520

ORA

022

Place concrete

barrier, lighting, in
median and place
high mast lighting

9.4

9.8

$4,480,000

S0

08/07/2018

100

06/02/2020

15

1215000148

12

0P580

ORA

090

Cold plane and
overlay pavement,
remove and replace
roadside sign panels,
posts, traffic signal
loop detectors, and
restripe

2.6

5.1

$7,321,000

S0

10/30/2018

100

04/30/2020

1215000158

12

0P660

ORA

001

Stabilize Bioswales.

12.2

133

$1,700,000

S0

07/01/2019

100

12/01/2020

1216000004

12

0P700

ORA

005

Drainage restoration
at the Segunda
Deshecha Channel.

3.29

3.29

$7,600,000

S0

03/01/2019

100

10/01/2020

1216000055

12

O0H150

ORA

001

Rehabilitate
Pavement (CAPM)

4.9

141

$6,507,000

S0

08/30/2005

100

06/17/2020

1216000059

12

0P940

ORA

133

Widening shoulders
for Bikeway Class I,
SCE utilities
relocation, drainage
improvements, and
additional lane at El
Toro /SR 133
intersection.

3.3

4.1

$8,915,000

S0

10/01/2018

100

09/01/2020
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County

Route
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Bkpm
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Roadway
Capital
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Bridge Capital
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PA&ED
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Base (CY)

Asphalt
Concrete
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Bar
Reinforcing
Steel (lbs)

Imported
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(cy)
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Concrete
(cY)

Roadway
Excavation
(cy)

Structural
Concrete
(cY)

Structural
Steel
(Ibs)

1216000097

12

0P42U

ORA

VAR

Install & modify ITS
elements

$22,073,000

S0

06/19/2018

100

09/04/2020

0

1216000120

12

0Q280

ORA

001

Install outer
separation barrier,
add shoulder rumble
stripe, add ac dike
and place delineators
on the ac dikes.

27

29.89

$1,148,000

S0

04/30/2019

100

07/01/2020

1216000124

12

0Q310

ORA

091

Overhead Sign
Structure.

1.9

3.4

$3,400,000

S0

10/01/2019

100

10/20/2020

1216000133

12

0Q360

ORA

133

Establish a detention
basin, construct
trapezoidal concrete
channel along the
southbound, and
regrade the flow path
to prevent flooding.

3.1

4.1

$2,095,000

S0

10/02/2018

100

09/01/2020

1217000042

12

00420

ORA

090

Modify signal, install
lights, refresh
pavement
delineation

4.01

4.01

$758,000

S0

03/01/2019

100

06/01/2020

1217000088

12

0Q690

ORA

005

Repair and
replacement of non
functional field
detection system.

0.6

39.3

$6,530,000

S0

06/22/2017

100

09/15/2020

1217000104

12

0Q790

ORA

057

Install HFST, loop
detectors, safety
devices & localized
slope paving

15.6

15.6

$554,000

S0

10/01/2018

100

11/01/2020

1217000115

12

0Q840

ORA

055

Replace 'End
Freeway' bridge
mounted sign,install
roadside signs 'Watch
for stopped vehicles'
refresh striping &
signing

4.8

$1,500,000

S0

05/17/2019

100

04/16/2020

1217000116

12

0Q850

ORA

005

Place polyester
concrete on 3
bridges, ensure new
bridge decks have
grooves, and install
new delineation.

34.5

37.4

$6,236,000

S0

05/23/2019

100

10/15/2020

1218000034

12

0J34U

ORA

055

Construct
Northbound auxiliary
lane

6.4

10.4

$144,000,000

S0

09/11/2017

100

12/18/2020
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Portland
Roadway . . PA&ED Proposed Asphalt Bar Imported Roadway | Structural | Structural
Project ID Dist EA County | Route Work Description Bkpm | Ahpm Capital Brldg(.e Capital .P.A&ED Percent Advertise Aggregate Concrete | Reinforcing | Borrow Cement Excavation | Concrete Steel
. Estimate Finish Date Base (CY) Concrete
Estimate Complete Date (tons) Steel (lbs) (cY) (V) (CY) (cY) (Ibs)
1219000075 | 12 | OP671 ORA VAR | IT & IEN System for 0 0 $8,888,000 S0 | 11/19/2018 100 09/01/2020
Integrated Corridor
Management Project
1219000076 | 12 | OP672 ORA VAR | Integrated Corridor 0 0 $7,446,000 S0 | 11/19/2018 100 09/01/2020

Management
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